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INTRODUCTION
This report is drafted by the Monitoring Group by Non-Governmental Organizations
from the Region of Peja, with those that gained knowledge and practical skills through
applied learning workshops on monitoring public procurement, organized by CiviKos
Platform supported by USAID Transparent, Effective and Accountable Municipalities activity in Kosovo (USAID TEAM)
The Monitoring group has monitored the tender “Asphalting of Local Roads in Village
Vitomericë”. This tender was initiated by the contracting authority Municipality of Peja.
This project was planned for completion in 2018/19. The majority of the budget for this
tender is funded by the Ministry of Infrastructure (MI), but the procurement for this
tender was conducted by the Municipality of Peja. According to the budget of this project, the amount from the MI was 160,720.00 € in 2018, while in 2019 the MI planned to
provide 15,000.00 €. The Municipality of Peja plans to cover the remaining 48,150.20 €.
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METHODOLOGY
The Monitoring group, a group of civil society organizations that has benefited from applied learning workshops, has been using an integrated methodology for monitoring this
procurement activity. Initially, the selection of the tender for monitoring by the Monitoring group was made according to automatic selection indicators, such as “the price
of the winning bid higher than the predicted value of the contract” and “relevance of the
project to the community”. During the monitoring phase, qualitative analysis of relevant
documents containing primary official data of the procurement activity, interviews with
the officer in charge of procurement, and monitoring of the worksite (site where the
project is implemented/contract is applied) were conducted.
The Monitoring group has assessed the implementation of the law and public procurement regulations based on a key indicator for assessing the implementation of the law
during procurement phases when all necessary documents were reviewed and analyzed.
In addition, two field visits were conducted to examine activities, such as repairs and paving of the roads included in the tender. During the second field visit that was conducted
on April 10th, a representative of the Vitomirica community notified by Mr. Xhemë Berisha was present to show paved roads.
Indicator: Procurement activity includes all the required data according to the Law on
Public Procurement (LPP) and Rules and Operational Guidelines on Public Procurement
(ROGPP).
Evaluation of the activity under this indicator is made by analyzing the contents of the
following documents:
1. Final procurement planning
2. Request for initiation of a procurement activity by requesting unit
3. Statement of needs and definition of availability of funds (B04)
4. Contract Notice (B05)
5. Tender Dossier (B17)
6. Pre-measurements and predictions
7. Registry of economic operators (OE) that have accepted the tender dossier
(B13)
8. Registry of submitted tenders
9. Decision on establishment of the opening Commission
10. Minutes of the opening of tender (B12)
11. Decision on establishing the commission for evaluation of tenders
12. Report of tender Assessment (B36)
13. Notification for contract award (B08)
14. Contract
15. Decision on the appointment of the project manager
16. Contract Management Plan.
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Participants of the series of workshops were:
NAME AND SURNAME

ORGANIZATION

Abedin Imami

Syri i Vizion

Tahire Gashi

OJQ Zana

Florida Gashi

OJQ Koha

Majlinda Kelmendi

Lets do it Peja

Ilirjana Kastrati

Era Group

Adelina Kastrati

Era Group

Dorina Gllogjani

GWY- YMCA

The Monitoring group acquired all these documents through requests for access to
public documents and the public procurement electronic platform.
The Monitoring group met five times in the offices of NGO Syri i Vizionit on:
Day I - 29.01.2019,
Day II - 14.03.2019,
Day III - 25.03.2019,
Day IV - 10.04.2019,
Day V - 11.04.2019.
The Monitoring group, facilitated by Arton Demhasaj from NGO COHU, downloaded
all the documents from the electronic procurement platform and analyzed all documents. Monitoring group also performed worksite visits. After analyzing all the documents, the report on findings was sent to the Municipality of Peja for comments. After
this process, the report was finalized.
The goals of these workshops are:
•

To engage local NGOs in monitoring municipal level tenders;

•

To train NGOs to analyze tender findings and identify the potential abuse of
public procurement supported directly by the employed facilitators, and;

•

To enable NGOs to prepare and publish reports on their findings during the
monitoring of municipal-level public procurement.
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TENDER BACKGROUND
On 05.10.2018, through an open procedure, the Municipality of Peja opened the tender
for a work contract to pave local roads in the village of Vitomerice with the procurement
number 635-18-6672-5-2-1.The criterion for awarding the contract was the responsible tender with the lowest price. The Ministry of Infrastructure and the Municipality of
Peja provided 271.436.50 € for this tender.
The Monitoring group found the tender dossier, pre-measurements, predictions, and
bidders on e-procurement web pages. However, two documents were missing: the contract and the bidding evaluation report. The Group has requested these documents
from the Contracting Authority through the procedures required by the Law on Access
to Public Documents.
The Monitoring group analyzed the tender dossier, viewed the criteria, and researched
the winning tender.
The winning company was “Asfalti” Sh.p.k with a bid valued at 223.870,20 €
Below the table with the competing companies:
No.

Name and address of the Economic Operator

Total bid value

1.

N.N.,,Asfalti” Sh.p.k., 600017546

223.870,20 €

2.

N.T.SH.N. ,,Arfa”, 600201040

231.429,55 €

3.

“JOOS & KRASNIQI -BAZE “SH.P.K., 600490198

232.908,00 €

4.

”Menti” Shpk, 600017835

237.583,75 €

5.

“Mirusha Company” Sh.p.k, 600048137

246.956,80 €

6.

,,Lika Trade” Sh.p.k., 600026555

257.334,75 €

7.

,,Benita Company”Sh.p.k., 600233308

259.242,75 €
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EVALUATION COMMISSION
The selection criterion for the winner was the responsive tender with the lowest price.
Based on e-procurement data, it was verified that all bidding operators were responsive.
Based on the evaluation commission report, it was found that all economic operators
met the conditions and were considered responsive.Therefore, the Evaluation Commission awarded the contract to the operator with the lowest price: Asfalti Sh.p.k with
the price 223.870,20 €.
The Evaluation Commission recommended “Asfalti” Sh.p.k. for this tender on 08.10.2018.
This Evaluation Commission is comprised of Milot Belegu – President of the Commission, Granit Abdullahu – Member and Milot Gashi – Member.
The “Asphalting of road in Vitomericë” project is divided into three parts: the asphalting
of roads b=4.0 m2, wide with the following dimensions: road length L=(m2 730, width
b=(m2) 4.0 digging width b=(m2) 5.0; asphalting of roads b= 3.5 m2, wide with the following dimensions: road length L=(m2) 3850, width b=(m2) 3.5 and digging width b=(m2) 4.5;
and asphalting of roads b= 3.0 m wide with the following dimensions: road length L=(m2)
1630, width b=(m2) 3.0 and digging width b=(m2) 4.0.
Difficult access to public documents
Based on the existing documents on the e-procurement page and official communication with the Municipality of Peja procurement office, Monitoring group found that
non-winning bidders did not submit complaints to the Municipality’s contracting authority. EOs did not submit any complaint to PRB either.
Since the contract was not published on e-procurement page, the Monitoring group
filed a request for access to physical official documents to obtain a copy of the contract.
The request was filed on 31.01.2019.
On 12th February 2019, the Monitoring group received an answer from Ms. Ariana Lukaj, officer for access to official documents at the Municipality of Peja, who notified the
Group that the request had been approved and that it could go to the Procurement
Office at any time. On February 20th, the documents were offered to Monitoring group
to view them at the Procurement Office. However, as the Monitoring group needed to
analyze it the contract, they asked that it be provided physically along with the tender
dossier. They were promised that, within the week, the requested documents would be
copied. However, after 15 days, the Monitoring group did not receive a response from
the Municipality. On March 7th, the monitoring sub-group visited the procurement office
again. After hearing an explanation for the delay, the group received the same promise.
On March 14th, Monitoring group sent another request for access to the dossier and
information on the names of constructed roads and any complaints from the economic
operators.
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As they were not invited to go to take the documents on March 22nd, they went again
to the procurement office and stayed there until the documents were copied for them
and they received the contract and the bid evaluation report.
Municipality of Peja took fifty days to provide two basic documents needed to monitor
the public procurement process. Thus, there was a violation of the law on access to
public documents, which requires the institution to grant access to documents within
seven days. In more complex cases, an additional seven days may be required, making
the legal maximum period to grant access fifteen days.
Based on the monitoring by the Monitoring group, the main findings are:
o

Different dates of the tender insurance validity in the contract and the tender dossier
and different dates within the contract.

o

In one instance in the contract (page 14), the validity lasts until 31.01.2019 and in the
dossier until 31.01.2020.This mismatch is also found within the contract that contains
different dates.

o

The names of the local roads planned for construction and asphalting are not noted
in the contract or the tender dossier.

o

In the transparency part, we had delays to access to official documents (thirty seven
working days).

On March 25th, the Monitoring group conducted the first field visit. Since the roads had
no name signs, we contacted the contract manager Mr. Agron Nikqi who said he would
send a worker to show us the asphalted roads. That person never came but by phone
he advised us on the roads. After consulting locals, we found some of the roads were
not properly leveled.
On April 10th, we met with the procurement manager Mr. Xhemë Berisha who, in response to the question on road names in Vitomericë, stressed that, at the time the work
started, the roads had not been named yet. The Municipality of Peja was still in the process of naming the roads. For this reason, the names are not specified in the contract
or tender dossier.
Regarding the different dates, he stressed that it was a technical error but without
specifying the measures that will be undertaken to correct the error or hold those
responsible accountable.
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RECOMMENDATIONS
After monitoring this tender, the monitoring organizations have drafted the following
recommendations for the contracting authority of the Municipality of Peja and its public
procurement office:
1. The procurement office, in cooperation with the requesting entities, should publish
tenders (tender dossiers) with accurate data, including the exact names of roads
that will be asphalted. In cases when roads have no names, names that the community uses should be used to enable monitoring of the asphalting of the roads and
easier identification of the contract.
2. The Mayor should ensure that the procurement office does not make any basic
mistakes, such as the errors on dates, as they may lead to cancellation of tenders
and project delays. Dates in this tender should be placed carefully to ensure that
the same dates and deadlines specified in the tender dossier are also entered in the
contract with the economic operator.
3. The deadline for completing the work should be set more realistically and accurately.
4. Municipal officials should be more cooperative and transparent with non-governmental organizations, especially in response to requests for access to official documents.
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